
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 12/05/2015

to 01/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Contract Location: Time Allowed:

4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE EASTERN CO

 

Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31907     Date Work Began:

Phone: (706)563-7959 Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

04/19/2013

05/03/2013

06/07/2013

06/13/2013

07/08/2013

00/00/0000

00/00/0000

846 Days

10/06/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 111.11

940 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,942,569.68

$11,855,991.38

$4,348,976.55

71.64%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

350850-      $14,942,569.68 $11,855,991.38 $4,348,976.55 70.90% $107,799.66

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 12/05/2015

to 01/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number: 350850-      EASTERN CONNECTOR - CNST & WIDENING

 

STP00-8042-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,564,437.66 $8,444,849.92 $119,587.74

Non-Participating $2,141,109.47 $2,111,212.55 $29,896.92

Total Earnings $10,705,547.13 $10,556,062.47 $149,484.66

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,705,547.13 $10,556,062.47 $149,484.66

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($111,954.00)

Total: $10,593,593.13 $10,485,793.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $107,799.66

($41,685.00)($70,269.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 12/05/2015

to 01/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .947

 80815.000 .005

STP00-8042-00(006)

 

.952 $404.08 $76,935.88

0025 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  2,200.000 17,294.463

 4.050 .000

 

 

17,294.463 $.00 $70,042.58

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  96,700.000 105,727.950

 14.150 955.390

 

 

106,683.340 $13,518.77 $1,509,569.26

0035 318-3000     AGGR SURF CRS TN  1,000.000 536.290

 18.500 18.890

 

 

555.180 $349.47 $10,270.83

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  28,000.000 25,864.810

TL & H LIME 50.050 1,979.360

 

 

27,844.170 $99,066.97 $1,393,600.71

0052 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 137.110

TL & H LIME 49.300 .000

temp asph base 25mm

                                                            

137.110 $.00 $6,759.52

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  14,600.000 13,710.930

L & H LIME 53.850 1,056.350

 

 

14,767.280 $56,884.45 $795,218.03

0065 413-1000     BITUM TACK COAT GL  14,000.000 9,604.000

 4.000 500.000

 

 

10,104.000 $2,000.00 $40,416.00

0075 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  667.000 670.740

 135.000 .000

 

 

670.740 $.00 $90,549.90



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 12/05/2015

to 01/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  240.000 353.959

 46.500 .000

 

 

353.959 $.00 $16,459.09

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  45,200.000 43,139.560

 8.950 251.000

 

 

43,390.560 $2,246.45 $388,345.51

0110 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  32,300.000 32,993.600

 8.950 -1,710.000

 

 

31,283.600 $-15,304.50 $279,988.22

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  14,351.000 13,801.450

 21.650 253.000

 

 

14,054.450 $5,477.45 $304,278.84

0150 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  120.000 188.000

 21.650 .000

 

 

188.000 $.00 $4,070.20

0155 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,670.000 5,829.500

 27.750 .000

 

 

5,829.500 $.00 $161,768.63

0170 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  90.000 99.000

 49.350 .000

 

 

99.000 $.00 $4,885.65

0185 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  5.000 7.000

 507.250 .000

 

 

7.000 $.00 $3,550.75

0195 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  4.000 5.000

 730.000 .000

 

 

5.000 $.00 $3,650.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 12/05/2015

to 01/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0260 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,800.000 5,837.000

 1.000 .000

 

 

5,837.000 $.00 $5,837.00

0280 668-1100     CATCH BASIN, GP 1 EA  174.000 168.750

 1880.000 1.000

 

 

169.750 $1,880.00 $319,130.00

0290 668-2100     DROP INLET, GP 1 EA  8.000 9.750

 1765.000 1.000

 

 

10.750 $1,765.00 $18,973.75

0305 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  40.000 42.330

 110.000 .000

 

 

42.330 $.00 $4,656.30

Category Amount: $168,288.14 $5,508,956.65

Category Number: 0020 PERMANENT EROSION CONTROL

0365 700-8000     FERTILIZER MIXED GRADE TN  43.000 16.941

 550.000 .000

 

 

16.941 $.00 $9,317.55

Category Amount: $0.00 $9,317.55

Category Number: 0030 TEMPORARY EROSION CONTROL

0385 163-0232     TEMPORARY GRASSING AC  43.000 29.436

 250.000 1.043

 

 

30.479 $260.75 $7,619.75

0390 163-0240     MULCH TN  1,070.000 1,497.636

 200.000 9.330

 

 

1,506.966 $1,866.00 $301,393.20

0395 163-0300     CONSTRUCTION EXIT EA  2.000 6.000

 2100.000 .750

 

 

6.750 $1,575.00 $14,175.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 12/05/2015

to 01/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0403 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  223.000 179.250

/SAND BAGS 300.000 2.250

 

 

181.500 $675.00 $54,450.00

0445 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  161.000 91.750

 155.000 3.000

 

 

94.750 $465.00 $14,686.25

0460 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,625.000 6,100.000

 0.800 .000

 

 

6,100.000 $.00 $4,880.00

0466 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1200.000 .000

250+50

 

2.000 $.00 $2,400.00

0496 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 16.000

 400.000 .000

 

 

16.000 $.00 $6,400.00

Category Amount: $4,841.75 $406,004.20

Category Number: 0010 ROADWAY

057 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 138.960

MATL & H LIME 57.850 .000

temp asph topping

                                                            

138.960 $.00 $8,038.84

Category Amount: $0.00 $8,038.84

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

0711 511-1000     BAR REINF STEEL LB  9,481.000 10,435.000

 0.800 .000

 

 

10,435.000 $.00 $8,348.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 12/05/2015

to 01/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0030

01/12/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

0746 603-7000     PLASTIC FILTER FABRIC SY  2,560.000 2,692.293

 4.000 .000

 

 

2,692.293 $.00 $10,769.17

Category Amount: $0.00 $19,117.17

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -75,785.340

 1.000 -23,645.230

(IN# 1)

                                                            

-99,430.570 $-23,645.23 ($99,430.57)

Category Amount: $-23,645.23 $-99,430.57

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

9061 520-2216     PILING, PSC, 16 IN SQ LF  .000 85.000

 35.438 .000

piling cut off @ 75% of contract price

                                                            

85.000 $.00 $3,012.23

Category Amount: $0.00 $3,012.23

Project Total Amount: $149,484.66 $10,705,547.13


